### Superior Finishes, LLC
#### SOUTH COLLEGE SCHEDULE

**WBS Tasks** | Start | End | Days Complete | Days Remaining | % Complete | Duration (Days)
--- | --- | --- | --- | --- | --- | ---
1 | Mobilization | 6/3/12 | 6/4/12 | 0% | 1 | 1
2 | Basement Windows | 6/5/12 | 6/12/12 | 0% | 12 | 15
2.1 | Prepare & Paint Openings: B-8, 9, 10, 12 | 6/5/12 | 6/9/12 | 0% | 4 | 5
2.2 | Prepare & Paint Openings: B-1, 2, 3, 4, 5, 6, 7 | 6/11/12 | 6/15/12 | 0% | 5 | 5
2.3 | Post Installation Work for Line 2.1 | 6/11/12 | 6/13/12 | 0% | 3 | 3
2.4 | Post Installation Work for Line 2.2 | 6/18/12 | 6/20/12 | 0% | 3 | 3
3 | 3rd Floor Windows | 6/15/12 | 7/2/12 | 0% | 18 | 18
3.1 | Mobilize Aerial Lift Equipment | 6/15/12 | 6/15/12 | 0% | 1 | 1
3.2 | Prepare & Paint Openings: 3-1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11 | 6/18/12 | 6/22/12 | 0% | 5 | 5
3.3 | Prepare & Paint Openings: 3-6, 7, 8, 9, 10, 11 | 6/25/12 | 6/29/12 | 0% | 5 | 5
3.4 | Post Installation Work for Line 3.2 | 6/25/12 | 6/27/12 | 0% | 3 | 3
3.5 | Post Installation Work for Line 3.3 | 6/29/12 | 7/2/12 | 0% | 4 | 4
4 | 1st & 2nd Floor Windows | 6/30/12 | 8/6/12 | 0% | 38 | 38
4.1 | Prepare & Paint Openings: 1-1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12 | 6/30/12 | 7/5/12 | 0% | 4 | 4
4.2 | Prepare & Paint Openings: 1-1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12 | 7/8/12 | 7/14/12 | 0% | 15 | 15
4.3 | Prepare & Paint Openings: 1-1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12 | 7/15/12 | 7/21/12 | 0% | 5 | 5
4.4 | Post Installation Work for Line 4.1 | 7/15/12 | 7/17/12 | 0% | 1 | 1
4.5 | Post Installation Work for Line 4.2 | 7/20/12 | 7/24/12 | 0% | 2 | 2
4.6 | Post Installation Work for Line 4.3 | 7/20/12 | 7/24/12 | 0% | 2 | 2
5 | Cornice & Carillon Tower: Preparation/Painting | 8/2/12 | 8/6/12 | 0% | 5 | 5
5.1 | North Elevation | 8/2/12 | 8/3/12 | 0% | 8 | 8
5.2 | West Elevation | 8/3/12 | 8/3/12 | 0% | 7 | 7
5.3 | South Elevation | 8/3/12 | 8/4/12 | 0% | 7 | 7
5.4 | East Elevation | 8/3/12 | 8/4/12 | 0% | 11 | 11
6 | Miscellaneous Preparation/Painting | 8/7/12 | 8/12/12 | 0% | 5 | 5
6.1 | Main Entrance | 8/7/12 | 8/12/12 | 0% | 2 | 2
6.2 | Interior Touch-Up | 8/7/12 | 8/12/12 | 0% | 2 | 2
6.3 | Punchlist | 8/7/12 | 8/12/12 | 0% | 0 | 0
6.4 | Final Clean-Up & Walk-Through | 8/7/12 | 8/12/12 | 0% | 1 | 1
6.5 | Demobilization | 8/7/12 | 8/12/12 | 0% | 1 | 1
---

**Notes:**
- The schedule is based on the assumption that mobilization starts on 6/4/12.
- Specific tasks and their durations are marked in green for completion.
- The project timeline spans from 6/3/12 to 8/12/12.

---

**SUPERIOR FINISHES, LLC**

**Printed on:** 5/23/2012